Message

From: Cirian, Mike [Cirian.Mike@epa.gov]

Sent: 4/19/2017 2:36:35 AM

To: Gunnar Emilsson [EmilssonGR@cdmsmith.com]
Subject: Re: CFAC schedule

Thanks Gunnar
Sent from my iPhone

On Apr 18, 2017, at 8:30 PM, Emilsson, Gunnar <EmilssonGR@cdmsmith.com> wrote:

Hi Mike:

At the end of the meeting this afternoon, you asked me for a short summary of the draft milestones we
agreed with CFAC/Roux. Here they are:

CFAC/Roux provides response to EPA and DEQ comments: May 26

Conference call to discuss responses: May 30

Revised Phase | DSR submittal: June 15

EPA (possibly and DEQ) approval: July 28

CFAC/Roux provides Baseline Eco/HH risk assessment work plans: September 29

Note that these are all discussion points, and may be subject to change.

Gunnar Emilsson, P.G., P.E., BCEE
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